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General Comments

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE);
JACKING SADDLE; UPCOMING OPERATIONS:

Today, ABF/Conco is pouring the second of two Stage 2 Concrete pours at the jacking saddle and frame.
This operation is inspected by others. The first of the two Stage 2 Concrete pours at the jacking saddle
and frame was Wednesday 12/26/2012. See diary for Wednesday 12/26/2012 for details of activities to
follow after the week of concrete cure.

SPARE PART STORAGE YARD - MOVE MATERIALS - CCO 96;
CCO 278, PP78S DOWNHILL REPLACEMENT SUSPENDER:

The PP78S Downhill replacement suspender arrived on site Sunday 12/9/2012. The suspender was
unloaded outside the warehouse in front of the bolt barn and has been stored there for the last 3 weeks.

Today at about 0900, ABF Engineer Katherine Quillin called me to ask that the gate to the storage yard
down Burma Road be unlocked so the spare/replacement suspender could be moved there. This
spare/replacement suspender will not be erected by ABF and is for possible future use by Maintenance.

Between 0930 and 1000, the PP78S Downhill suspender is moved today from the Pier 7 yard to the
storage yard down Burma Road. ABF’s P360 36,000 lb capacity forklift is used along with a Kubota cart.
Ironworker foreman Bob Russell is in the Kubota cart and assists the forklift during the drive down Burma
Road and the positioning of the suspender reel in the storage yard. Ironworker Jim Osburn operates the
forklift, which carries the suspender from the Pier 7 warehouse area to the storage yard. I direct ABF to
place the suspender reel in front of the Hinge K spare fuses at the west end of the storage yard, to the
west of the gate into the storage yard. The suspender was previously wrapped with visqueen and rope,
making it adequately protected from the environment for the short term time period. Attached is a file with
photos.

This work could be covered under CCO 96 for moving materials to the storage yard, but there is no
request for me to sign an Extra Work Order. If it is determined later that extra work compensation is due,
this was a half hour operation for an ironworker foreman, an ironworker, a 36,000 lb capacity forklift, and a
Kubota cart.
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